
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:51 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 622 Date: 08-Aug-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 65

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the saddle housing plates on the tower
& work on the jacking saddle . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the saddles housing plates on the tower .
Crews had to install the remaining bolts with regular & lock washers & snug all the bolts . They started at
7:10 AM.

In addition to that , crews had to ream some of the holes on the spots , vacuum , paint the holes , &
place the filler plates under the diaphragm angles . Crews were done at 4:50 PM. They left at 5:00 PM.
Tony had to work on cable band # 98 on the North side . He had to stay until 7:00 PM.

Matt , Pablo , Lonny , Mathew , & Rene had to work on the South cell . James , Jonathon , & Ryan had
to work on the North cell Crews had to work on the jacking saddle preparations for the load transfer .
Crews had to drill & anchor the support beams , set the hydraulic jacks carry brackets & bolt them on the
saddle legs , set all the jacks . They started at 7:10 AM. Crews were done at 3:00 PM.

After that , crews had to bring to the site the shim plates & lower them into the cells . They started at
3:20 PM. Crews were done at 4:50 PM. They left at 5:00 PM..

Froylan & Jose came to the site at 12:00 PM. Crews had to check on the grout pad forms . They had to
fill the fill with water , check for leak , & caulk around the leaking areas . Crews were done at 4:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 622 Date: 08-Aug-2012 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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